COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2021

ESTI MATE SUMMARY 09:53: 11
CONTI D: C24075 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 24075-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 68.0 DAYS TIVE ALLOW 77 WORK DAYS
RL ADA CURB RAMPS CMGC PKG 1 PERCENT TIME:  88.31 ORI G TI NE ALLOW 77 WORK DAYS
PROQJECT NO CR100- 350
RL ADA CURB RAMPS CMGC PKG 1
NAVE OF ROAD:
PROJECT COUNTI ES: DOUGLAS, REGI ON 1 DENVER
ARAPAHCE
CONTRACTOR:
I HC Scott, Inc. PAY PERI OD ENDI NG 08/ 05/ 2021 DATE TI ME STARTED 04/12/2021
P. O BOX 4356 DATE LET 03/ 03/ 2021 DATE WORK BEGAN 04/ 12/ 2021
DATE AWARDED 03/ 23/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/26/2021 DATE ACCEPTED
ENGLEWOOD CO 80155- 43! (303) 790- 9100 DATE NOTI CE TO PROCEED 04/ 12/ 2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,432, 815.58 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $  1,232,369.26 NON-PARTI Cl PATI NG 942, 587. 78 282,162. 80
PERCENT COVPLETE: 65. 79% TOTAL EARNI NGS 942, 587. 78 282,162. 80
FUNDS AVAI LABLE: $ 490, 227. 80 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 942, 587. 78 282, 162. 80
TOTAL CLAI MB: $ 0.00 RETAI NAGE -18, 485. 54 -3,993. 47
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 924, 102. 24 278, 169. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 924, 102. 24 278, 169. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 2 775,71;3;373 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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PCN: 24075-BI D ESTI MATE RUN 08/ 05/ 2021
PRQJECT: CR100- 350 ESTI MATE NO 0004 09:53: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 750
LS 0. 250 2,540. 18
10, 160. 72000 1. 000 10, 160. 72
0010 202-00200 Renoval of Sidewal k 1, 918. 000 1,122. 000
5% 202. 000 10, 128. 28
50. 14000 1, 324. 000 66, 385. 36
0015 202-00203 Renoval of Curb and Gutter 1,670. 700 1, 335. 300
LF 335. 400 6,379. 31
19. 02000 1,670. 700 31,776.71
0020 202-00210 Renoval of Concrete Pavenent 20. 000 18. 100
5% 0. 000 0. 00
55. 39000 18.100 1,002. 56
0025 202-00220 Renoval of Asphalt Mat 20. 000 0. 000
SY 0. 000 0. 00
55. 39000 0. 000 0. 00
0030 202-00250 *Renoval of Pavement Marking 810. 000 0. 000
SF 10. 000 16. 10
1.61000 10. 000 16. 10
0035 202-00827 Renoval of Pull Box 11. 000 2.000
EACH 0. 000 0. 00
1, 261. 06000 2.000 2,522.12
0040 202-00860 Renoval of Pedestrian Push Button 15. 000 0. 000
EACH 10. 000 9, 264. 30
926. 43000 10. 000 9, 264. 30
0045 203-00050 Unsui tabl e Materi al 23. 300 23. 300
cY 0. 000 0. 00
165. 23000 23.300 3, 849. 86
0050 203-01597 Pot hol i ng 40. 000 9. 500
HOUR 4.000 1, 111. 32
277. 83000 13.500 3,750.71
0055 208- 00090 Erosion Control (Curb Ranp) 84. 000 68. 000
EACH 16. 000 9, 957.12

622. 32000 84. 000 52, 274. 88



CONTI D

ROADWAY

CAT NO0200

0060 210-00810

0065 210-00827

0070 210-00860

0075 210-02804

0080 304-06000

0085 403-00720

0090 412-01000

0095 412-01120

0100 607-11525

0105 608-00000

0110 608-00010

C24075
24075-BID
CR100- 350
| TEM
DESCRI PTI ON

Reset Ground Sign

*Reset Pull Box

*Reset Pedestrian Push Button

Ginding: Sidewal k and/or Curb Ramp Repair

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenent (10 Inch)

*Concrete Pavenment (11 Inch) (Fast Track)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
270. 07000
2.000
EACH
2, 878. 01000
6. 000
EACH
1, 173. 75000
66. 000
LF
59. 47000
500. 000
TON
40. 76000
50. 000
TON
223. 95000
20. 000
sy
220. 98000
15. 000
sy
243. 79000
100. 000
LF
5. 44000
393. 700
%
108. 07000
1, 945. 000
sy

137. 17000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
6. 000
6. 000

66. 000
0. 000
66. 000

149. 750
29. 200
178. 950

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6.100
0. 000
6. 100

70. 000
0. 000
70. 000

377.800
15. 900
393.700

1,154. 600
265. 200
1,419. 800
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CONTI D: C24075 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 24075-BI D ESTI MATE RUN 08/ 05/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0004 09:53: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 608-00015 Det ect abl e Wr ni ngs 30. 000 24.000
SF 0. 000 0. 00
67. 04000 24.000 1, 608. 96
0120 609-20010 *Curb Type 2 (Section B) 22.000 22.000
LF 0. 000 0. 00
24.92000 22.000 548. 24
0125 609-21010 *Curb and CGutter Type 2 (Section |-B) 328. 000 21.800
LF 22.500 694. 58
30. 87000 44. 300 1, 367. 54
0130 609-21020 Curb and Gutter Type 2 (Section II-B) 571. 000 259. 000
LF 38. 300 1, 762. 95
46. 03000 297. 300 13,684.72
0135 612-00001 Del i neator (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
37. 33000 0. 000 0. 00
0140 612-00003 Del i neator (Type I11) 5. 000 0. 000
EACH 0. 000 0. 00
40. 44000 0. 000 0.00
0145 612-00039 Del i neator (Flexible) (Surface Munted) 5. 000 0. 000
EACH 0. 000 0. 00
56. 97000 0. 000 0. 00
0150 613-07001 *Type One Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 334. 22000 0. 000 0.00
0155 613-07002 *Type Two Pull Box 2.000 2.000
EACH 0. 000 0. 00
2,366. 62000 2.000 4,733. 24
0160 613-07003 *Type Three Pull Box 2.000 0. 000
EACH 0. 000 0. 00
2, 366. 62000 0. 000 0.00
0165 613-07004 *Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00

2,867.30000 0. 000 0. 00



CONTI D: C24075 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24075-BI D ESTI MATE RUN 08/ 05/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0004 09:53: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-07005  *Type Five Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
3, 325. 49000 0. 000 0. 00
0175 614-70200 *Accessi bl e Pedestrian Signal 7.000 0. 000
EACH 6. 000 8,302.92
1, 383. 82000 6. 000 8,302.92
0180 614-72860 *Pedestrian Push Button 3. 000 0. 000
EACH 1. 000 1, 180. 55
1, 180. 55000 1. 000 1, 180. 55
0185 614-72863 *Pedestrian Push Button Post Assenbly 8. 000 0. 000
EACH 5. 000 20, 220. 20
4, 044. 04000 5. 000 20, 220. 20
0190 625-00000  Construction Surveying 1. 000 0. 750
LS 0. 250 500. 38
2,001. 50000 1. 000 2,001.50
0195 626-00100 *Mobi i zation (without Autopay) 1. 000 0. 600
LS 0. 400 118, 237. 21
295, 593. 03000 1.000 295, 593. 03
0200 626-01114  *Public Information Managenent (Tier V) 127. 000 92. 000
DAY 35. 000 2,247.00
64.20000 127. 000 8, 153. 40
0205 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1, 540. 000 0. 000
Li ne
) SF 1, 120. 000 13,787. 20
12. 31000 1, 120. 000 13,787.20
0210 630-00000  *Fl agging 500. 000 19. 500
HOUR 4.500 182.97
40. 66000 24.000 975. 84
0215 630- 00007 *Traffic Control Inspection 31. 000 8. 000
DAY 5. 000 936. 25
187. 25000 13. 000 2,434.25
0220 630-00012 *Traffic Control Managenent 77.000 51. 000
DAY 17. 000 18, 644.75

1, 096. 75000 68. 000 74,579. 00
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PCN: 24075-BI D ESTI MATE RUN 08/ 05/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0004 09:53: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 1. 000
EACH 0. 000 0.00
133. 75000 1. 000 133.75
0230 630-80340  *Pedestrian Barricade (ADA) 414. 000 207. 000
LF 0. 000 0. 00
37.45000 207. 000 7,752.15
0235 630-80341 *Construction Traffic Sign (Panel Size A 91. 000 9. 000
EACH 0. 000 0.00
58. 85000 9. 000 529. 65
0240 630-80342 *Construction Traffic Sign (Panel Size B) 33. 000 9. 000
EACH 0. 000 0. 00
69. 55000 9. 000 625. 95
0245 630- 80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0.00
5, 885. 00000 2.000 11, 770. 00
0250 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 8. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 605. 00000 1. 000 1, 605. 00
0255 630-80360  *Drum Channel i zi ng Device 200. 000 0. 000
EACH 0. 000 0. 00
26. 75000 0. 000 0. 00
0260 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 16. 000 0. 000
EACH 0. 000 0. 00
26. 75000 0. 000 0. 00
0265 630-80380 *Traffic Cone 200. 000 64. 500
EACH 11.500 110. 75
9. 63000 76.000 731.88
0270 630-80393 *Stackabl e Vertical Panels 45. 000 22.500
EACH 0. 000 0. 00
26. 75000 22.500 601. 88
0275 630-85041 *Mbbi | e Attenuator 100. 000 35. 000
DAY 18. 000 9, 630. 00

535. 00000 53. 000 28, 355. 00
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PCN: 24075-BI D ESTI MATE RUN 08/ 05/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0004 09:53: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A Mnor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 71000 CMGC Overrun Pool CMGC Ri sk Pool 145, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,432,815.58 % 282,162.80% 942,587.75

PROJECT TOTAL CURRENT AMI $ 1,432,815.58% 282,162.80% 942,587.75



